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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
 
A. The purpose of this bilateral modification is to: 
 

1. Incorporate the following Contract Change Proposals: CCP 02-155, Move Personnel from Offices C-354, 
C-341, C-340, C-322 and Building 557; and CCP 02-154, Office Move from Hangar 800 to Building 402.  
The contractor’s proposals dated 28 May 02 (CCP 02-155) and 10 July 02 (CCP 02-154) are hereby 
incorporated by reference.  Provide funding to CLIN 2010AC (CAP) in the amount of $96,370 to support 
moving expenses for above referenced CCPs.  

 
2. Provide Additional CAP funding in the amount of $1,478,630 to finance supply requirements needed 

through the CAP CLIN rather than through the SBSS system.  The total amount of CAP funding in this 
modification is $1,575,000.   

 
 

All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  
The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from $174,687,096 
to $176,262,096 to reflect an increase of $1,575,000 in the FY02 estimated cost.  
 
 (2) Section B – Supplies/Services and Price/Cost 
 
 Pages B-16, B-17 and B-38 are hereby superseded by the attached B-16,B-17 and B-38 marked 
“Modification P00080”.   
 
 (3) Section G – Contract Administration Data 
 
 ACRN CA is changed from $ 61,869,585 to $ 63,444,585 an increase of $ 1,575,000. Page G-1.2 is 
superseded by the attached page G-1.2 marked “Modification P00080”. 
 
   
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed herein as complete and equitable adjustment for 
CCP 02-154, dated 28 May 02, and CCP 02-155, dated 10 July 02, the contractor releases the government from any 
and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving 
rise to the reference proposals. 
 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

2010 REIMBURSABLE SERVICES         
  (Non-fee bearing)             
           

2010AA Overtime    1 JO $           5,845,480 
   From Change To      
  Est. Cost  $               5,845,480  $                -   $     5,845,480       
           

2010AB Travel and Per Diem    1 JO $              772,344 
   From Change To      
  Est. Cost  $                  772,344    $       772,344       
           

2010AC Contractor Acquired Property (CAP)   1 JO $         10,639,977 
   From Change To      
  Funding  $               9,064,977 $    1,575,000 $   10,639,977      
   Est. Amount Unfunded Funded      
  Est. Cost  $             10,639,977  $                -   $   10,639,977       
           

2010AD Downrange A&E     1 JO $           1,590,000 
   From Change To      
  Est. Cost  $               1,590,000  $                -   $     1,590,000       
           

2010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $                -    $                  -         
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -  
         
  ESTIMATED COST (CLIN 2003)                     $                        -  
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -  
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -  
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)   $         49,739,114 
         
  ESTIMATED COST (CLIN 2003)                    $              316,833 
         
  AWARD FEE EARNED     $           1,287,829 
         
  AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)      $           1,897,248 
         
  ESTIMATED COSTS (CLINS 2010AA - AE)        $         18,847,801 
         
  TOTAL ESTIMATED AMOUNT  FY02      $        72,088,825 
         
  TOTAL FUNDED AMOUNT FY02         $         70,191,577 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00  $         35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          72,088,825 
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02 $          70,191,577 
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          64,256,978 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03 $          65,598,602 
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          65,177,114 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          66,563,855 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          66,161,439 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          67,587,868 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          67,795,799 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          69,263,093 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        298,757,454 
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06 $        447,172,759 
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $1,575,000 $63,444,585
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $481,042
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,875
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,535
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,847,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $230,900
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $34,635
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,128
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,695,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $170,468
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F2400 $80,136
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $125,262

Total FY02 $70,191,577
 
 
 
PRs obligated under this modification: 
F700MS21990400         $ 85,548 
F700MS21990300         $ 10,822 
F700MS21990500    $ 1,478,630 
       $ 1,575,000 
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